

South Carlin Springs Road Safety Study

September 2018
Update to APS & ACTC

Completed

- Completed/approved design for 5th Rd S curb extension
- Scheduled training to begin school zone flasher pilot
- Coordinated with ACPD on corridor updates
 - Residents requested crossing guard to return to 5th St S

In Progress

- Speed zone flasher pilot with APS – *Summer 2018*
- Construction of 5th Rd S curb extension – *Summer/Fall 2018*
- Easements and bus pad for the relocation of the 3rd Street ART/WMATA stop – *Late-2018*
- Requests to address corridor overgrowth through Code Enforcement – *Late-2018*
- Easements and construction for signalized intersection projects – *Late-2018 or 2019*

Looking Ahead

- Initiating other mid-term action items
 - Review of 1st St S ART/WMATA Bus Stop
 - Survey, design, and implement other planned curb extensions
 - Address more severe sidewalk maintenance conditions
 - Evaluate flexible delineator options
 - Review street lighting infrastructure