

South Carlin Springs Road Safety Study

November 2018
Update to APS & ACTC

Completed

- Obtained survey for Campbell Elementary School sidewalk improvements
- Conducted site visit to review build conditions for 3rd and 4th St S curb extensions
- Coordinated with ACPD on corridor updates
 - No updates at this time

In Progress

- Survey and design for 3rd St and 4th St curb extensions – *Winter/Spring 2018*
- Design for Campbell Elementary School sidewalk improvements – *Winter/Spring 2018*
- Easements and bus pad for the relocation of the 3rd Street ART/WMATA stop – *Late 2018 or 2019*
- Construction of 5th Rd S curb extension (must wait for five consecutive days with no school) – *Late 2018 or 2019*
- Easements and construction for signalized intersection projects – *Late 2018 or 2019*

Looking Ahead

- Initiating other mid-term action items
 - Review of 1st St S ART/WMATA Bus Stop
 - Address more severe sidewalk maintenance conditions
 - Evaluate flexible delineator options
 - Review street lighting infrastructure