Completed and ongoing tasks:

- Excavation ongoing.
- Tower crane was erected.
- Below grade waterproofing ongoing.
- Concrete footings and foundation walls ongoing.

Construction activities next month:

- Complete excavation.
- Temporary construction power will be installed.
- Erection of elevator core walls.
- Installation of below grade utilities.

Process related activities:

- Building Level Planning Committee meeting will be held in December 18.
- Construction workers parking will be in a nearby commercial garage starting December 1.
Erected tower crane and elevator shaft framing
Pouring elevator core footing

Rebar for crane pad
Elevator core concrete wall formwork

Footing layout