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Capital Improvement Plan (CIP)

School Board Work Session # 1
April 24, 2018
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Follow the CIP Process 

Information about the CIP:
apsva.us/engage/cip_fy19-28/

Website includes:
• CIP background
• Who is impacted
• Timeline (with presentation links)
• Engagement strategy and dates
• Prior CIP documents
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Agenda

• CIP Overview
• Seat needs
• Estimated total project costs
• Preliminary bonding capacity
• CIP scenario

• CIP question process
• Engagement strategy
• Superintendent’s Proposed CIP, May 3rd

• Tentative schedule for CIP work sessions
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CIP OVERVIEW
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CIP Overview

APS 10-year Capital 
Improvement Plan (CIP):
• Assesses the impact of 

projected student growth on 
APS facilities 

• Manages growth through:
– Capital projects
– And timing of projects 

• Accounts for financing 
constraints
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Historical Growth
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CIP Overview
Enrollment Snapshot  2017-18
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CIP Overview
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Capital Options – Primary focus of CIP process.  
Permanent additions to APS facilities and 
infrastructure are funded by general obligation 
bonds.  Example: new schools or additions to 
existing facilities.

Other Options – Options not funded by the CIP that 
increase the capacity of school buildings by optimizing 
the use of existing space are funded by the operating 
budget.  Example: increase class size or use relocatable 
classrooms.



Enrollment Growth Context
Needs for the 2019-28 CIP
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2020-
21

2021-
22

2022-
23

2023-
24

2024-
25

2025-
26

2026-
27

2027-
28

Elementary 
School

(640) 47
+725 at 
Reed

(160) (317) (532) (791) (1,116) (1,424)

Middle 
School

(269) (341) (357) (449) (501) (564) (537) (559)

High School (14) 292
+600 at 
Ed. 
Center,
+250 at 
Arl. Tech 
*

(75) (321) (633) (637) (698) (694)

* The 250 seats at Arlington Tech are the remaining seats needed to complete the FY 2017-26 CIP project for planned growth at Arlington Tech to 600 
students.  The FY 2017-26 CIP project seats were to be delivered by September 2018.  This timeline has shifted to allow a comprehensive phased 
development planning effort to occur through the Career Center Working Group (CCWG) prior to beginning any capital expansion project.
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School Year

+752 seats,  
Fleet E.S.

+725 seats
at Reed

CIP Overview
2017 Projections & Seats, PreK-Grade 5
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Projected Enrollment 
(No.)
2017 Enrollment

Seats
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CIP Overview
2017 Projections & Seats, PreK-Grade 5
Adding Elementary Seats in 2026
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Projected Enrollment 
(No.)
2017 Enrollment

Seats
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CIP Overview
2017 Projections & Seats, Grades 6-8
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Projected Enrollment 
(No.)
2017 Enrollment

Seats
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CIP Overview
2017 Projections & Seats, Grades 6-8
Adding Middle School Seats in 2023
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Projected Enrollment 
(No.)
2017 Enrollment

Seats
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at 

Wakefield
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Arlington 
Tech

+52 at 
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+600 
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Ctr., 
+250 

seats at 
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CIP Overview
2017 Projections & Seats, Grades 9-12
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Projected Enrollment 
(No.)
2017 Enrollment

Seats

* The 250 seats at Arlington Tech are the remaining seats needed to complete the FY 2017-26 CIP project for planned growth at 
Arlington Tech to 600 students.  The FY 2017-26 CIP project seats were to be delivered by September 2018.  This timeline has shifted to 
allow a comprehensive phased development planning effort to occur through the Career Center Working Group (CCWG) prior to 
beginning any capital expansion project.
Assumes adding the maximum number of seats at the Ed. Center.



CIP Overview
2017 Projections & Seats, Grades 9-12
Adding High School Seats in 2024
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Projected Enrollment 
(No.)
2017 Enrollment

Seats

6,936 7,339 7,699 7,939 8,483 8,850 9,096 9,408 9,412 9,473 9,469

427
534 226 -14

292 -75 -321
167 163 102 106
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School Year

+300 
seats at 

Wakefield

+310 seats
at 

Yorktown, 
+200 at 

Arlington 
Tech

+52 at 
Wilson

+600 
seats Ed. 

Ctr.,
+250 

seats at 
Arl. Tech

+800
seats 

Career 
Ctr.

* The 250 seats at Arlington Tech are the remaining seats needed to complete the FY 2017-26 CIP project for planned growth at 
Arlington Tech to 600 students.  The FY 2017-26 CIP project seats were to be delivered by September 2018.  This timeline has shifted to 
allow a comprehensive phased development planning effort to occur through the Career Center Working Group (CCWG) prior to 
beginning any capital expansion project.
Assumes adding the maximum number of seats at the Ed. Center and Career Center.



ESTIMATED TOTAL PROJECT COSTS
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New Middle School at Stratford Site.  Rendering by Quinn Evans Architects.



Capital Improvement Projects Studied
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Based on the seat needs identified for the 
FY2019 – 28 CIP, Design & Construction 
contracted with an independent vendor, A/E 
Consultants, to develop the scope of work for 
potential capital projects that would provide 
the needed:
• High School Seats
• Middle School Seats
• Elementary School Seats 



Capital Improvement Projects Studied
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For each potential capital project identified, two 
cost estimates were prepared in 2019 dollars:

• One prepared by a professional cost estimator
• One prepared by a Construction Manager



As the School Board considers funding available and 
when seats are needed, adjustments will be made 
to include total project cost escalation through the 
potential capital project delivery dates:

• Estimated total project costs are provided for completion 
of each potential capital project for each year of the ten-
year CIP.

• Cash flow projections are provided corresponding to 
completion of each potential capital project for each year 
of the ten-year CIP. 
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Capital Improvement Projects Studied
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Non-capacity generating facility improvements 
will be considered during the FY2019–28 CIP:

• Refreshing schools whose programs will change 
during the ten-year CIP 

• APS contribution to synthetic turf fields to be shared 
with Department of Parks and Recreation

• Major Infrastructure Projects

Capital Improvement Projects Studied



Capital Projects Considered for 
FY 2019-28 CIP – Other Projects
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Potential Capital 
Projects

Description Seats Total Project Cost
2019 Dollars (Millions)

Low Estimate High Estimate

Transportation 
staff facility,
renovate 8,500 
sq. ft.

Driver/attendant break room and 
restrooms expansion required due to 
increasing number of drivers and 
attendants required to meet growing 
enrollment

0 $1.9 $2.0

Notes
(1) All amounts are in 2019 dollars – 4% per year compounded escalation must be added based on planned project completion date to arrive at final 

estimated cost.
(2) Total project cost includes costs for construction, design/project management/other professional services fees, commissioning, utility services, 

permitting, furniture, equipment (including technology), moving, legal expenses, project contingencies, and APS staff.
(3) Additional information on each project will be available on the Engage FY 2019-28 CIP webpage, apsva.us/engage/cip_fy19-28/, on April 25, 2018.



Capital Projects Considered for 
FY 2019-28 CIP – Elementary School
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Potential Capital 
Projects

Description Seats Total Project Cost
2019 Dollars (Millions)

Low Estimate High Estimate

New elementary 
school at the 
Reed site

Reed building renovation/expansion to 
create 110,000 sq. ft. building with surface 
parking

Note: Project is currently in the schematic 
design phase.

725-750 N/A $55.0

Additional seats
for elementary 
school use

Buck property building
renovation

250+/- $14.0 $14.7 

Options for 
future 
elementary 
school, site TBD
new bldg. 

with surface parking 725-750 $51.9 $61.0 

with parking below an adjacent field 725-750 $59.8 $70.4 

with parking below the school 725-750 $54.6 $64.3

Notes
(1) All amounts are in 2019 dollars – 4% per year compounded escalation must be added based on planned project completion date 

to arrive at final estimated cost.
(2) Total project cost includes costs for construction, design/project management/other professional services fees, commissioning, 

utility services, permitting, furniture, equipment (including technology), moving, legal expenses, project contingencies, and APS 
staff.

(3) Additional information on each project will be available on the Engage FY 2019-28 CIP webpage, apsva.us/engage/cip_fy19-28/, on 
April 25, 2018.



Capital Projects Considered for 
FY 2019-28 CIP – Middle School
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Potential Capital 
Projects

Description Seats Total Project Cost
2019 Dollars (Millions)

Low Estimate High Estimate

Renovation/
additions
for middle 
school,
42,000 sq. ft.

Gunston 300 $19.6 $23.1

Kenmore 300 $19.5 $22.9

Williamsburg 300 $16.5 $19.4

Options for 
future middle 
school,
new bldg. 
180,000 sq. ft.

with surface parking at a site TBD 1,000 $86.9 $102.1

Notes
(1) All amounts are in 2019 dollars – 4% per year compounded escalation must be added based on planned project completion date to arrive at final 

estimated cost.
(2) Total project cost includes costs for construction, design/project management/other professional services fees, commissioning, utility services, 

permitting, furniture, equipment (including technology), moving, legal expenses, project contingencies, and APS staff.
(3) Additional information on each project will be available on the Engage FY 2019-28 CIP webpage, apsva.us/engage/cip_fy19-28/, on April 25, 2018.



Capital Projects Considered for 
FY 2019-28 CIP – High School
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Potential Capital 
Projects

Description Seats Total Project Cost
2019 Dollars (Millions)

Low Estimate High Estimate

Renovation of 
existing facility 
for high school 
seats,
55,000 sq. ft.

Education Center

Note:  part of the 1,300 seats included in 
the FY 2017-26 CIP

500-600 $30.4 $34.2

Additional seats
for high school 
use,
30,000-35,000 
sq. ft.

Career Center/Arlington Tech
• addition for general classrooms on roof 

of existing building with new stair and 
elevator access

• includes no additional parking
• offsite leased parking will be required

250 $14.0 $16.9

Notes
(1) All amounts are in 2019 dollars – 4% per year compounded escalation must be added based on planned project completion date to arrive at final 

estimated cost.
(2) Total project cost includes costs for construction, design/project management/other professional services fees, commissioning, utility services, 

permitting, furniture, equipment (including technology), moving, legal expenses, project contingencies, and APS staff.
(3) The 250 seats at Arlington Tech are the remaining seats needed to complete the FY 2017-26 CIP project for planned growth at Arlington Tech to 600 

students.  The FY 2017-26 CIP project seats were to be delivered by September 2018.  This timeline has shifted to allow a comprehensive phased 
development planning effort to occur through the Career Center Working Group (CCWG) prior to beginning any capital expansion project.

(4) Additional information on each project will be available on the Engage FY 2019-28 CIP webpage, apsva.us/engage/cip_fy19-28/, on April 25, 2018.



Capital Projects Considered for FY 
2019-28 CIP – High School (Continued)
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Potential Capital 
Projects

Description Seats Total Project Cost
2019 Dollars (Millions)

Low Estimate High Estimate

Options for 
future high 

school,
Career Center

Phase 1
• add 172,000 sq. ft., including general 

classrooms, specialty shops and multi-purpose
gymnasium/assembly/performance space

• 50,000 sq. ft. renovation of existing building

Note:  part of the 1,300 seats included in the FY 
2017-26 CIP

800 $102.5 $105.1

Phase 2
• add 82,500 sq. ft. for general classrooms and 

theater/performance/assembly space
• 50,000 sq. ft. renovation of existing building

500 $60.9 $72.7 

Phase 3
• add 82,500 GSF addition for general classrooms
• 50,000 sq. ft. renovation of existing building

500 $60.9 $72.7

Phase 4
• add 82,500 sq. ft. for general classrooms

500 $42.4 $50.8

Notes
(1) All amounts are in 2019 dollars – 4% per year compounded escalation must be added based on planned project completion date to 

arrive at final estimated cost.
(2) Total project cost includes costs for construction, design/project management/other professional services fees, commissioning, 

utility services, permitting, furniture, equipment (including technology), moving, legal expenses, project contingencies, and APS 
staff.

(3) Additional information on each project will be available on the Engage FY 2019-28 CIP webpage, apsva.us/engage/cip_fy19-28/, on 
April 25, 2018.



Capital Projects Considered for FY 
2019-28 CIP – High School (Continued)
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Potential Capital 
Projects

Description Seats Total Project Cost
2019 Dollars (Millions)

Low Estimate High Estimate

Options for 
future high 

school, Career 
Center

Field/Parking Garage
New multi-use field above 500 structured 
parking spaces below grade

(required concurrent with or before 
completion of Career Center Phase 2 
unless Henry building is demolished)

0 $31.8 $35.0

Demolition of Henry and construction of  
multi-use field

(cannot occur before replacement 
elementary seats are available)

(468) $5.8 $6.8

Notes
(1) All amounts are in 2019 dollars – 4% per year compounded escalation must be added based on planned project completion date to arrive at final 

estimated cost.
(2) Total project cost includes costs for construction, design/project management/other professional services fees, commissioning, utility services, 

permitting, furniture, equipment (including technology), moving, legal expenses, project contingencies, and APS staff.
(3) Additional information on each project will be available on the Engage FY 2019-28 CIP webpage, apsva.us/engage/cip_fy19-28/, on April 25, 2018.



High School at Career Center Site

• Site can accommodate a 4th high school
• All instructional elements of a high school will be 

in place when 800+ seats open 
– Instructional program will be comparable to the three 

neighborhood high schools
• APS will focus on alignment with PreK-12 

instructional vision
• Some amenities may be off site 
• Future CIPs could include additional capital 

projects at Career Center site
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PRELIMINARY BONDING 
CAPACITY

28



Debt Service Ratio and Bonding 
Capacity

• Maximum Debt Service Ratio per County = 10%

• APS Target Debt Service Ratio = 9.8%
– Allows flexibility if any underlying cost or revenue 

assumptions change

• New funding for projects must be authorized by 
the voters
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CIP Scenario

• A General Scenario for Information Purposes
– Provides seats when needed
– Shows the impact of funding the projects required 

to provide seats when needed
– Projects required to provide seats when needed 

were included without regard to:
• Maximum Debt Service Ratio (10%) 
• Target Debt Service Ratio (9.8%)
• Annual debt service increase

30



CIP Scenario – All Projects

31

SCENARIO FOR CIP WORK SESSION 4/24/18

Project Description
 

Operating 

MC/MM
(not 

bonds)
Capital

Reserve

Previous 
Bond 

Funding FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

Seats Available in Fall 2018 Fall 2019 Fall 2020 Fall 2021 Fall 2022 Fall 2023 Fall 2024 Fall 2025 Fall 2026 Fall 2027

Stratford (1,000 seats in 2019) * 0.80$      0.25$    2.11$ 2.11$ 22.25$    9.03$        9.03$        36.55$      

Wilson (114 seats in 2019) * 1.90$      7.00$    3.00$ 3.00$ 82.90$    3.00$        3.00$        100.80$   

Major Infrastructure Projects (bond-funded MC/MM) 7.20$        7.40$         7.60$        7.80$        8.00$        8.20$        8.40$       8.60$        8.80$       9.00$       81.00$      81.00$      

Reed - Expanded (725 seats in 2021) 1.25$      4.00$    2.75$ 2.75$ 24.10$      17.75$       2.40$        44.25$      55.00$      

Career Ctr/Arl Tech (FY17-26 project; 250 seats in 2021) ** 0.75$      12.00$    -$          9.55$         1.50$        11.05$      23.80$      

Career Center Phase 1 (800 seats in 2024) 1.30$      6.00$      2.80$         9.60$        50.00$      53.70$      4.50$        120.60$    127.90$   

Education Center (500-600 seats in 2021) 0.75$      4.00$      1.10$        29.00$       2.15$        32.25$      37.00$      

MS: Gunston Renovation/Addition (300 seats in 2023) 0.55$      1.90$        2.00$         10.60$      11.30$      0.65$        26.45$      27.00$      

New ES w/Parking below (725-750 seats in 2026) 1.30$      5.90$        6.30$        33.10$      35.50$    2.50$        83.30$      84.60$      

Transportation Staff Facility Renovation 1.80$        0.30$         2.10$        2.10$        

Drew Model School refresh (summer 2019) 0.95$    -$          0.95$        

Patrick Henry building refresh (summer 2019) 0.85$    -$          0.85$        

Field conversions to synthetic turf (APS share @ 30%) 0.62$        1.35$        1.97$        1.97$        

Turf field replacements (APS share @ 30%) 2.89$    -$          2.89$        

TOTAL PROJECTS 8.60$      4.69$    11.25$ 7.86$ 7.86$ 127.15$ 48.75$      68.80$       35.20$      75.00$      68.65$      45.80$      43.90$    11.10$      8.80$       9.00$       415.00$    582.41$   

* Bonds for Stratford and Wilson being sold in FY 2019 are from previous bond referenda.

2018 2020 2022 2024 2026
BOND REFERENDA AMOUNTS 121.17$  159.70$  87.30$     17.00$   17.80$   

Debt Service Ratio Target ≤9.8% FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 Total

Debt Service Ratio -- APS 9.28% 9.34% 9.98% 9.71% 10.18% 10.63% 10.74% 10.50% 10.46% 9.36%
Annual Bond Issuance 48.75$     68.80$      35.20$     75.00$     68.65$     45.80$     43.90$   11.10$     8.80$      9.00$      $415.0

Annual APS Debt Service Increase $0.54 $4.78 ($0.27) $4.60 $4.65 $2.35 ($0.07) $1.37 ($6.51) $11.4

OTHER FUNDING SOURCES
TOTAL 
BOND 

FUNDING

TOTAL 
PROJECT 

COST

Joint Fund

APS     |  ArlCo

** The Career Center/Arlington Tech project funding was $12.75 million in the FY17-26 CIP.  Of that amount, it is estimated that $5.5 million will have been used over the summers of 2017 and 2018 for internal modifications generating 350 seats. The remaining 
$7.25 million along with the new funding in the FY19-28 CIP will be used for an addition to provide the 250 additional seats needed for Arlington Tech.

BOND FUNDING



CIP Scenario – Bond Funding Only
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SCENARIO FOR CIP WORK SESSION 4/24/18

Project Description FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

Seats Available in Fall 2018 Fall 2019 Fall 2020 Fall 2021 Fall 2022 Fall 2023 Fall 2024 Fall 2025 Fall 2026 Fall 2027

Stratford (1,000 seats in 2019) * 9.03$        9.03$        36.55$      

Wilson (114 seats in 2019) * 3.00$        3.00$        100.80$   

Major Infrastructure Projects (bond-funded MC/MM) 7.20$        7.40$         7.60$        7.80$        8.00$        8.20$        8.40$       8.60$        8.80$       9.00$       81.00$      81.00$      

Reed - Expanded (725 seats in 2021) 24.10$      17.75$       2.40$        44.25$      55.00$      

Career Ctr/Arl Tech (FY17-26 project; 250 seats in 2021) ** -$          9.55$         1.50$        11.05$      23.80$      

Career Center Phase 1 (800 seats in 2024) 2.80$         9.60$        50.00$      53.70$      4.50$        120.60$    127.90$   

Education Center (500-600 seats in 2021) 1.10$        29.00$       2.15$        32.25$      37.00$      

MS: Gunston Renovation/Addition (300 seats in 2023) 1.90$        2.00$         10.60$      11.30$      0.65$        26.45$      27.00$      

New ES w/Parking below (725-750 seats in 2026) 5.90$        6.30$        33.10$      35.50$    2.50$        83.30$      84.60$      

Transportation Staff Facility Renovation 1.80$        0.30$         2.10$        2.10$        

Field conversions to synthetic turf (APS share @ 30%) 0.62$        1.35$        1.97$        1.97$        

TOTAL PROJECTS 48.75$      68.80$       35.20$      75.00$      68.65$      45.80$      43.90$    11.10$      8.80$       9.00$       415.00$    582.41$   

* Bonds for Stratford and Wilson being sold in FY 2019 are from previous bond referenda.

2018 2020 2022 2024 2026
BOND REFERENDA AMOUNTS 121.17$  159.70$  87.30$     17.00$   17.80$   

Debt Service Ratio Target ≤9.8% FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 Total

Debt Service Ratio -- APS 9.28% 9.34% 9.98% 9.71% 10.18% 10.63% 10.74% 10.50% 10.46% 9.36%
Annual Bond Issuance 48.75$     68.80$      35.20$     75.00$     68.65$     45.80$     43.90$   11.10$     8.80$      9.00$      $415.0

Annual APS Debt Service Increase $0.54 $4.78 ($0.27) $4.60 $4.65 $2.35 ($0.07) $1.37 ($6.51) $11.4

BOND FUNDING
TOTAL 
BOND 

FUNDING

TOTAL 
PROJECT 

COST

** The Career Center/Arlington Tech project funding was $12.75 million in the FY17-26 CIP.  Of that amount, it is estimated that $5.5 million will have been used over the summers of 2017 and 2018 for 
internal modifications generating 350 seats. The remaining $7.25 million along with the new funding in the FY19-28 CIP will be used for an addition to provide the 250 additional seats needed for Arlington 



CIP QUESTION PROCESS
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CIP Question Process

34

• Asking CIP Questions
– Similar to Budget Question process
– Submit in writing to Superintendent
– Staff will record questions asked during CIP Work Sessions

• CIP Question Responses
– CIP questions will be answered by the appropriate Executive 

Leadership Team (ELT) member
– Responses will be sent each Friday
– Responses will be posted on BoardDocs and the FY 2019-28 

site (apsva.us/engage/cip_fy19-28/)



Engagement Strategy
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Engagement Strategy

36

• CIP on Engage, apsva.us/engage/cip_fy19-28/
– CIP background, timeline, presentation links and prior CIP documents
– Who is impacted
– Communications page

• One-minute videos
• School Talk Summaries
• Frequent Asked Questions (FAQs)

• Outreach
– School Talk messages
– APS home page and school home page banners
– Social media posts on Twitter and Facebook
– What’s Up, APS? Podcast
– Ambassadors updates, CCPTA, Bilingual family resource assistants
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• Opportunity for community input on the Superintendent’s 
proposal 
– From May 4 to 31 
– On Engage@apsva.us website via online questionnaire

• Community input gathered through other engagement 
processes including: 
– Reed BLPC
– Career Center Working Group
– Upcoming Education Center BLPC



TENTATIVE SCHEDULE FOR CIP 
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Abingdon addition and renovations.  Schematic design by 
Hord |Coplan |Macht.



Agenda for Next Work Session
Date Work 

Session
Topics

April 24 #1 • CIP Overview
• Seat needs
• Estimated total project costs
• Preliminary bonding capacity
• CIP scenario

• CIP Question Process
• Agendas and topics for future work sessions

May 7 #2 • Projections and timing
• Capital project timing

May 15 #3 • Discussion with Advisory Groups – BAC, FAC, ACI*
May 22 #4 • Prioritizing School Board’s CIP
May 29 Joint Work Session with County Board 

• School needs in Arlington’s CIP
June 12 #5 if needed

*  Advisory Council on Instruction (ACI), Budget Advisory Council (BAC), Advisory Council on School Facilities and Capital Projects 
(FAC)



CIP Timeline Update
Status Date Schedule for the CIP

 April 17 Career Center Working Group, Joint Work Session with County 
Board 

 April 19 Monitoring Item

 April 24 Work Session #1

May 3 Supt's Proposed FY19-28 CIP

May 7 Work Session #2

May 15 Work Session #3

May 22 Work Session #4

May 29 Joint Work Session with County Board 

June 7 School Board’s Proposed FY19-28 CIP

June 12 Work Session #5 (if needed)

June 21 School Board adopts final FY19-28 CIP

July County Board adopts final FY 19-28 CIP (includes schools)

Nov. 6 2018 Bond referendum 


