Completed and ongoing tasks:

- Completed steel erection and metal decking for Bar 1.
- Bars 2 and 3 steel erection, detailing and metal decking in progress.
- Perimeter wall waterproofing ongoing.
- Spray fireproofing work completed at B2 level. Will resume at G1 level next month.
- Delivery and erection of major structural steel ongoing.
- Concrete pours on metal deck on G1 were completed.
- All building slab on grade work completed.
- MEP below grade work to support the G1 slab on grade pours was completed.
- Large MEP equipment was delivered and installed in the B2 mechanical room.
- Ductwork installation at the B2 level has begun.

Construction activities next month:

- Courtyard foundation walls will be completed.
- Steel erection for Bar 2 and Bar 3 will continue. Bar 4 steel erection will begin.
- CMU block installation will begin at the B2 level.
- MEP rough-in will continue at the B2 level
- Façade wall framing will begin.

Process related activities:

- Washington gas will continue replacement of the gas main along Wilson Blvd from N. Pierce St. to N. Quinn St.
July 6, 2018

Steel beams erected @ Level 2

Plumbing installed at B2 level

Sleeves and entrance to DVP vault
Courtyard next to auxiliary gym

Courtyard next to main gym

Panoramic view from Wilson Blvd
View from Wilson Blvd to future auditorium