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MINOR 
CONSTRUCTION/

MAJOR MAINTENANCE 
PROGRAM

BACKGROUND

The Minor Construction/Major Maintenance 
(MC/MM) program for renewal and replacement 
of facility components beyond the value of 
normal operational maintenance budgets began 
as something called PAYGO in the early 2000’s.

PAYGO evolved as a result of many districts 
struggling to make progress on a tier of 
replacement/improvement projects at levels 
well beyond typical routine maintenance 
funding and well under typical multi-million 
dollar renewals/additions projects within the 
Capital Improvement Program. This caused an 
increase of deferred maintenance projects over 
many years. Some examples of such projects are 
New Playgrounds ($200K), Replacement Gym 
floors ($60-$180K), Major HVAC, Electrical and 
Plumbing renewals ($100-$400K), Major Roofing 
repairs ($200-$800K).

The cost was more than the original PAYGO 
annual $1 - $2 million budget and which 
didn’t allow Maintenance to complete the 
various projects desired by APS. Around 
2007 and following several reports from the 
Maintenance office under refreshed leadership 

and organization, the School Board recognized 
the situation and annual MC/MM levels were 
increased significantly to $5 - $7 million dollars 
per annum. Much progress was made in the 
ensuing years and it was clearly established 
that investing in major maintenance would be a 
long-term savings.

In 2009, following a comprehensive 
analysis of all APS building roofs by Gale (an 
infrastructure consultant), it became apparent 
that the costs (entire roof replacements 
estimated around $2-$3 million each) for the 
recommended replacements could not be met. 
Maintenance then made a proposal that APS 
introduce an additional tier of funds to deal with 
this problem by way of school bonds. The School 
Board approved that strategy and included the 
funds in the CIP. This was originally labelled 
as “Roofing Bonds” but has since evolved to 
“Infrastructure Bonds” as major HVAC whole 
system replacements at Taylor, Hamm (formerly 
known HB-Woodlawn), Gunston and Randolph. 
Electrical and Lighting enhancements have all 
been incorporated into that program.



THE MC/MM PROGRAM PROCESS
We have updated the Policy Implementation Procedures 

(PIP) and is in draft form  F-5.7 PIP-6, which the School Board will 
review in November. 

In synchronization with the annual APS budget development 
process, all APS building administrators are invited to share 
concerns about their building major components and request 
upgrades/replacements. In the preceding summer period, APS 
staff and consultants conduct annual analysis and provide 
condition reports and rankings on many of these same 
components. Supervisors of each of the Trade shops (Electrical, 
Plumbing, HVAC, etc.) study the prior year work orders and 
repairs and offer their input of imminent replacement needs and 
priorities. Maintenance has a ten-year plan which reviews the 
next decade of projects focusing on details entered for the first 
two to three years and place markers thereafter with unspecified 
locations, year one is included in the MC/MM process.

All this data is gathered and sorted into spreadsheets by the 
MC/MM Program Manager in preparation for consideration and 
deliberation by the MC/MM Committee. 

This committee is made up of a variety of stakeholders:
• APS Central Staff

• MC/MM Program Manager

• Director of Maintenance

• Assistant Director of Maintenance

• Director of Facilities & Operations

• Energy Manager

• Risk Manager

• Safety Officer

• Security Officer

• Environmental Specialist

• MC/MM Financial Analyst

• School Representation

• Selected representative - Elementary School 
Principals’ group

• Selected representative - Middle School Principals’ 
group

• Selected representative - High School Principals’ 
group

• Community Representation

• Chair and/or Vice Chair of the Facility Advisory 
Council 

• Subject Experts

• A variety of subject experts are invited as needed 
to speak to project merits to help the committee 
determine order of priority

The data is frequently decreased as many school-
based requests transpire to be more conducive to 
routine work orders/funding and school requested 
items are often already allocated in a different budget. 
Estimated project costs are added by Maintenance 
staff. The committee meet one to three times during 
October to study the potential projects and get a sense 
of importance. Each member ranks the list of projects 
and the cumulative numbers determine the final 
rankings. At the outset of the MC/MM program around 
eighty percent of proposed projects came from school 
requests and the other twenty from Maintenance pro-
active measures. As Maintenance has grown, school 
requests are in the five to ten percent range,  but 
the vast majority is from systematic inspection and 
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resulting condition reports. Another factor in this change 
is that schools have seen and felt the positive impacts 
of the program over time and now have much greater 
trust in the system working for all, which increases the 
efficiency of the process. For example, in 2020/21 it only 
took one in-person meeting and one TEAMS follow-up to 
complete the process.

In early November of each year, the MC/MM Program 
Manager and Director of Maintenance present their 
proposed MC/MM budget to the Superintendent and his 
Executive Leadership Team (ELT) for consideration.

THE MC/MM OUTCOME FOR 2020/21
The process described above was completed in fall of 

2019. A proposal listing 47 potential projects to
a cumulative value of $7.6 million was presented to 

ELT in early November. School Board policy protocols and 
adjustments are allowed at the ELT level. The committee’s 
proposal becomes part of the Superintendent’s overall 
proposed budget, typically presented to the School Board 
at the end of February the following year. Obviously, 
we ended up in a rather unique budget year with funds 
already tight and when the COVID pandemic hit full stride 
in early spring, the budgetary gap became massive both 
for the County Government and APS. APS was forced 
into austerity mode across all departments and MC/MM 
could not be exempted. After lengthy discussions and 
a review of proposed projects all but the most essential 
were deferred for at least one year. The ultimate approved 
MC/MM budget for the current fiscal year was reduced to 
just over $2 million. This covered the Program Manager’s 
salary, essential relocatable moves (always funded though 
MC/MM), the four most critical HVAC projects and a $500K 
combined contingency for a variety of items/projects 
typically with dedicated budget lines. The strong hope 

was that this would be for one year so we do not start 
falling back into the deferred maintenance trap, but we 
will have to see what the 2021/2022 budget year brings.

MC/MM COMMITTEE PROPOSAL FOR 2021/2022

Due to the very unusual circumstances around COVID 
there was no invite for schools’ input. The Committee met 
via TEAMS and reviewed last year’s deferral list along with 
a handful of newly emerged mandates such as reworking 
of the Washington-Liberty Cafeteria Kitchen and serving 
areas to cope with the increase from the renovated 
Education Center student population and new playground 
equipment at Long Branch as a condition of a land lease 
adjustment with the County at that site. The committee 
unanimously agreed on a proposed MC/MM budget for 
2021/2022 consisting 41 projects to a cumulative value 
of $7.1 million. Please note that several of the deferred 
projects are HVAC and will contribute to improvements 
in the current work we are doing around improved air 
quality. This will be presented to ELT for review.

CONCLUSION 
Over the past decade the general condition of APS 

schools has improved significantly not just MC/MM and 
Bonds but also through increased operational resources 
being provided, most notably in terms of Preventive 
Maintenance capability and with HVAC being the focus. 
Once we emerge from the COVID pandemic, our goal will 
be to make the next decade even more successful than 
the last regarding APS maintenance.


