



Transgender & Gender Nonconforming Student Policy and Policy Implementation Procedures

Timeline for Development

Key Milestone	Timeline
Meeting with Arlington Gender Identity Allies to map process	December 6, 2018
Meeting with Arlington Gender Identity Allies to review key elements to include in Policy Implementation Procedures	January 18, 2019
Make any necessary policy updates, draft PIP, and bring forward to School Board Policy Sub-committee	February-March 2019
Review policy and PIP with Policy Review Team	March 2019
Review policy with staff and community groups as well as Advisory groups, Executive Leadership Team, and principals	March-April 2019
Additional revisions to policy and PIP	May 2019
Final revisions and School Board review	June 2019
Development of Policy	TBD by 2021

Resources for Policy Implementation Procedures

- [GLSEN Model School District Policy on Transgender and Gender Nonconforming Students](#)
- [National School Boards Association: 2016 Transgender Students in Schools Frequently Asked Questions and Answers for Public School Boards and Staff](#)
- Arlington Gender Identity Allies Topics for Policy Implementation Procedures for Policy J-2 (submitted January 9, 2019)