



Arlington Public Schools

Procurement Office
2110 Washington Blvd., Arlington, VA 22204 • Phone: (703) 228-6123 • Fax: (703) 841-0681
www.apsva.us

SUBJECT: Architecture/Engineering Services for Miscellaneous Task Work Order Contracts for Arlington Public Schools - Amendment 3 to Contract 58FY16.

GeoConcepts Engineering, Inc.
19955 Highland Vista Drive, Suite 170
Ashburn, VA 20147
Attn: Paul E. Burkart, PE, Principal

By mutual agreement, Contract #58FY16, is renewed for one (1) year at (a) existing prices or (b) the revised rate schedule (attached). The renewal shall be effective from July 1, 2019 and shall remain valid through June 30, 2020. This is renewal option three (3) of three (3) for this Contract. All other terms and conditions shall remain unchanged.

ACCEPTANCE:

ARLINGTON PUBLIC SCHOOLS

GEOCONCEPTS ENGINEERING, INC.

Authorized Signature: David J. Webb


Authorized Signature: Paul Burkart

Printed Name and Title: David J. Webb, C.P.M. Purchasing Agent

Printed Name and Title: Paul BURKART, VP

Date: June 3, 2019

Date: 5/27/19



GeoConcepts Engineering, Inc.

19955 Highland Vista Dr., Suite 170
Ashburn, Virginia 20147
(703) 726-8030
www.geoconcepts-eng.com

Breakdown of Fee Form - Rates per IDIQ Contract

Total Fee = \$6,400.00

Engineering Labor:				
Labor for ASTM Phase II Report Updates				
	Hours		Rate	Fee
Principal	2	hrs est. @	\$200.00 /hr	\$400.00
Associate	0	hrs est. @	\$165.00 /hr	\$0.00
Senior Engineer/Geologist	2	hrs est. @	\$120.00 /hr	\$240.00
Project Engineer/Geologist	0	hrs est. @	\$90.00 /hr	\$0.00
Senior Staff Engineer/Geologist	0	hrs est. @	\$75.00 /hr	\$0.00
Staff Engineer/Geologist	4	hrs est. @	\$60.00 /hr	\$240.00
Clerical	2	hrs est. @	\$50.00 /hr	\$100.00
Subtotal:				\$980.00
Labor for Site Remediation Plan				
	Hours		Rate	Fee
Principal	6	hrs est. @	\$200.00 /hr	\$1,200.00
Associate	0	hrs est. @	\$165.00 /hr	\$0.00
Senior Engineer/Geologist	10	hrs est. @	\$120.00 /hr	\$1,200.00
Project Engineer/Geologist	0	hrs est. @	\$90.00 /hr	\$0.00
Senior Staff Engineer/Geologist	20	hrs est. @	\$75.00 /hr	\$1,500.00
Staff Engineer/Geologist	0	hrs est. @	\$60.00 /hr	\$0.00
Subtotal:				\$3,900.00
Labor for Remediation Specification 02 61 50				
	Hours		Rate	Fee
Principal	2	hrs est. @	\$200.00 /hr	\$400.00
Associate	0	hrs est. @	\$165.00 /hr	\$0.00
Senior Engineer/Geologist	4	hrs est. @	\$120.00 /hr	\$480.00
Project Engineer/Geologist	0	hrs est. @	\$90.00 /hr	\$0.00
Senior Staff Engineer/Geologist	8	hrs est. @	\$75.00 /hr	\$600.00
Staff Engineer/Geologist	0	hrs est. @	\$60.00 /hr	\$0.00
Subtotal:				\$1,480.00
Total Labor:				\$6,360.00
In-House Chargeables				
	Quantity			Cost
Travel Mileage	0	miles @	\$0.58 /ea	\$0.00
Delivery Charges			Lump Sum	\$50.00
Dynamic Cone Penetrometer (DCP)	0	days est. @	\$50.00 /day	\$0.00
Hand Auger Equipment	0	days est. @	\$100.00 /day	\$0.00
Total In-House Chargeables:				\$50.00
TOTAL LUMP SUM FEE:				\$6,410.00
TOTAL FEE ROUNDED:				\$6,400.00